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Performance Measures
New capital project performance measures were established for the Aviation Services CSA in 2003-2004. These
measures are consistent with the city-wide capital program performance measures.

On-time project delivery performance data is now reported in this document. Targets for the remaining
performance measures have been set and data for these will be reported as projects are completed. Please see
the Budget Guide section narrative for additional information on capital performance measure development.

Outcome: The Airport is the Region's First Choice for Air Transportation

5 Year Strategic Goals 2004-2009 2003-2004 2003-2004 2004-2005
5-yrGoal 1-yr Target Estimate 1-yr Target

Aviation CSA delivers Capital 1. % of CIP projects delivered within 2 months
Improvement Program (CIP) projects of approved baseline schedule
on-time and on-budget

2. % of CIP projects that are completed within
the approved baseline budget

3. % of project delivery costs (exclusive of City-
wide overhead) compared to total
construction cost for completed projects with
construction costs:

TBD

TBD

85%

90%

71%
10/14

TBD

85%

90%

less than $500,000-
between $500,000 and $3M-

greater than $3M-

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

31%
23%
15%

4. % of operations and maintenance divisions
rating new or rehabilitated capital facilities as
being functional and sustainable after first
year of use

5. % of customers rating new or rehabilitated
CIP projects as meeting established goals (4
or better based on a scale of 1 -5)

TBD 80% TBD 80%

Public-
City Staff-

TBD
TBD

85%
85%

TBD
TBD

85%
85%

TBD: Please see the Budget Guide section narrative for additional information on the schedule for capital performance measure development.
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Capital Program Summary by City Service Area

Aviation Services

Airport Capital Proqram

ACM Demolition

ACM Site Preparation/RTR Demolition

ARFF Demolition

ASTRA Airport Parkway/Airport Boulevard

Advanced Planning

Aerial Photos

Air Cargo Screening

Airfield Taxiway Sign Replacement

Airline Maintenance Facility

Airport Boulevard Express Exit Lane

Airport Boulevard Landscaping

Airport Boulevard/Airport Parkway Grade
Separation
Airport Boulevardn"erminal Drive Improvements

Airport Noise and Operations Monitoring System
PC Upgrade
Airport Warehouse Demolition

Alternative Fueling Station

Asbestos Abatement

Baggage Screening Phase II

Belly-Freight Facility

Building Furnishing and Modifications

Building Modifications

Building Trades Contract

Camera for Curfew Enforcement

Cargo Ramp Security and Taxiway
Improvements
Central Plant Expansion

Central Terminal Building

Central Terminal Building - Future Years

Checkpoint Terminal A

2004-2005

245,000

700,000

11,628,000

166,000

240,000

86,000

50,000

12,000

1,285,000

550,000

175,000

500,000

105,000

790,000

5,488,000

131,000

1,587,000

2005-2006

105,000

525,000

37,000

820,000

252,000

624,000

210,000

63,000

1,084,000

6,000

1,255,000

184,000

321,000

85,000

3,679,000

2006-2007

475,000

1,654,000

4,549,000

133,000

4,197,000

4,410,000

6,000

9,669,000

193,000

337,000

3,391,000

2007-2008

224,000

1,737,000

703,000

139,000

6,000

2,063,000

203,000

354,000

24,310,000

2008-2009

70,000

1,824,000

146,000

6,000

213,000

371,000

11,710,000

5-Year

Total

475,000

245,000

294,000

105,000

6,440,000

37,000

6,072,000

670,000

11,628,000

4,821,000

4,620,000

166,000

240,000

63,000

1,170,000

50,000

36,000

1,285,000

12,987,000

550,000

968,000

1,883,000

105,000

790,000

5,573,000

131,000

43,090,000

1,587,000



Capital Program Summary by City Service Area

Aviation Services

Airport Capital Proqram (Confd.)

Checkpoint Terminal C

Computerized Maintenance Management
System
Delta Holdroom Restrooms

Demolition of Existing Belly-Freight Building

Double Level Roadway Deck

Double Level Roadway Ramps

Electrical Distribution System

Electrical Distribution System - Future Years

Elements of the Master Plan Studies

Equipment, Operating

Extend and Strengthen Runway 30L

Fiber Optic Cable (Response Center/Fire Station
20)
Fire Station 20: Building 1000 Improvements

Fire Truck

Fuel Farm Clean-up Study

Fuel Farm Improvement and Clean-Up

Gate A1 -C Relocation

General Airport Support Security Grant Project

Heating, Ventilation and Air Conditioning
Replacement
Hydrant Fuel System

LEED Third Party Building Energy
Commissioning
Land Improvements

Landscaping Replacements and Modifications

Landside Development

Master Plan Miscellaneous Precursor Projects

Master Plan Miscellaneous Precursor Projects -
Future Years
Media Conference Room

2004-2005

1,435,000

310,000

1,423,000

1,780,000

325,000

4,442,000

18,000

26,000

200,000

100,000

348,000

169,000

34,000

69,000

250,000

25,000

5,358,000

2005-2006

102,000

772,000

2,425,000

1,852,000

105,000

191,000

36,000

6,261,000

58,000

263,000

6,322,000

2006-2007

254,000

267,000

43,661,000

46,154,000

38,000

36,900,000

254,000

276,000

4,702,000

8,479,000

367,000

2007-2008

3,086,000

243,640,000

9,133,000

40,000

7,254,000

83,000

290,000

36,570,000

8,881,000

2008-2009

10,018,000

35,740,000

42,000

304,000

4,971,000

5-Year

Total

1,435,000

310,000

254,000

369,000

13,876,000

325,466,000

1,423,000

57,139,000

1,780,000

430,000

4,442,000

18,000

191,000

26,000

200,000

100,000

348,000

169,000

190,000

50,415,000

464,000

1,383,000

25,000

46,243,000

5,358,000

23,682,000

367,000



Capital Program Summary by City Service Area

Aviation Services

Airport Capital Program (Cont'd.)

New Central Utility Plant

New Fuel Farm Review

Noise Attenuation Testing - Category III

Noise Attenuation Treatment - Category I

Noise Attenuation Treatment - Category IB

Noise Attenuation Treatment - Category I I/I 11

Noise Monitoring Units

North Concourse Building

North Concourse Roadway Mitigation

North Concourse Site Facility Relocation

Overhead Sign at Terminal A

Pavement Maintenance

Power Generation System

Principal and Interest Payments

Public Art

Refurbish 1120 Coleman Avenue

Relocate ARFF

Relocate Gates C2-C4

Relocate Parking Control Buildings

Remote Transmitter Receiver Relocation

Rental Car Garage Phase 1, South Concourse

Rental Car Garage Phase 2, Central Terminal

Rosemary Garden Noise Study

Security Identification Display Area (SIDA)
Improvements
Security System Upgrade

Shared Use Ticket Counter and Gate Use Pilot
Program
Short Term Interim Red Parking Lot

Short Term Public Parking Garage

2004-2005

150,000

100,000

450,000

23,475,000

200,000

130,000

229,527,000

2,037,000

150,000

600,000

283,000

690,000

2,582,000

121,000

50,000

91,000

220,000

2005-2006

158,000

19,000

9,327,000

135,000

137,000

36,179,000

14,108,000

315,000

630,000

1,061,000

95,000

337,000

125,000

1,456,000

1,002,000

1,099,000

58,000

4,636,000

2006-2007

5,520,000

166,000

22,000

8,213,000

141,000

133,000

552,000

1,017,000

521,000

4,592,000

7,880,000

1,036,000

116,408,000

2007-2008

20,692,000

19,000

8,594,000

148,000

579,000

1,022,000

4,128,000

22,449,000

1,082,000

7,184,000

11,390,000

2008-2009

6,606,000

608,000

2,158,000

134,000

453,000

151,116,000

5-Year
Total

26,212,000

474,000

160,000

450,000

56,215,000

624,000

400,000

265,706,000

16,145,000

150,000

315,000

2,969,000

2,158,000

283,000

3,790,000

134,000

5,197,000

4,929,000

2,707,000

121,000

175,021,000

1,002,000

50,000

10,061,000

91,000

220,000

8,278,000

132,434,000



Capital Program Summary by City Service Area

Aviation Services

Airport Capital Proqram (Cont'd.)

Sign Graphic Designers

Sign Production Vendor

Skyport Grade Separation

South Apron Replacement

South Concourse Building

South Concourse Roadway

Southeast Area Transportation Access

Taxiway Y Reconstruction

Taxiway Z Alignment
Tenant Plan Review

<

oo

Terminal C Apron Lighting

Terminal C Carpet Replacement

Terminal C Removal

Terminal Drive Improvements

Terminal Elevator Repair

Terminal Modifications A and C

Traffic Mitigation

Transfer to Airport Fiscal Agent Fund (525)

Transfer to Airport Revenue Fund (521)

Transportation System Integration Planning

Utility Infrastructure

Utility Infrastructure Future Years

Total: Construction/Non-Construction
Ending Fund Balance

Total: Airport Capital Program

2004-2005

20,000

155,000

600,000

35,000

595,000

717,000
120,000

300,000

382,000

90,000

286,000

68,000

8,754,926

175,000

9,987,000

323,190,926
162,664,039

485,854,965

2005-2006

21,000

163,000

28,363,000

94,000

1,043,000

39,131,000

5,133,000

126,000

315,000

121,000

10,559,000

532,000

12,008,000

196,123,000
166,433,039

362,556,039

2006-2007

23,000

171,000

18,353,000

240,000

190,000

133,000

127,000

10,560,000

532,000

80,881,000

427,777,000
173,539,039

601,316,039

2007-2008

24,000

180,000

2,695,000

242,992,000

1,901,000

139,000

134,000

1,077,000

3,455,000

10,556,000

532,000

15,840,000

695,528,000
178,410,039

873,938,039

2008-2009

25,000

189,000

16,551,000

27,771,000

287,000

146,000

247,000

140,000

121,000

3,455,000

10,561,000

532,000

286,515,000
188,406,039

474,921,039

5-Year

Total

113,000

858,000

600,000

19,246,000

317,479,000

2,522,000

1,268,000

39,726,000

5,850,000
664,000

300,000

315,000

247,000
382,000

90,000

808,000

1,266,000

6,910,000

50,990,926

2,303,000

9,987,000

108,729,000

1,929,133,926
188,406,039*

2,117,539,965*



Capital Program Summary by City Service Area

Aviation Services

CSA Total: Construction/Non-Construction

Ending Fund Balance

CSA Total:

2004-2005

323,190,926

162,664,039

485,854,965

2005-2006

196,123,000

166,433,039

362,556,039

2006-2007

427,777,000

173,539,039

601,316,039

2007-2008

695,528,000

178,410,039

873,938,039

2008-2009

286,515,000

188,406,039

474,921,039

5-Year

Total

1,929,133,926*

188,406,039*

2,117,539,965*

* The 2004-2005 through 2007-2008 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.




